
ID Task Name Finish
1243 Consolidated Contact Center-Spiral 1 3/2006
1244 Milestone B 3/2006
1245 Consolidated Contact Center-Spiral 2 6/2006
1246 Consolidated Contact Center-Spiral 3 9/2006
1247 Increment: AF Civilian Uniques to DCPDS 8/2004
1248 IOC 3/2002
1249 FOC 8/2004
1250 Increment: Military Personnel Data System 7/2001
1251 IOC 6/2001
1252 FOC 7/2001
1253 PM&O 12/2008
1254 Key Milestones: 12/2008
1255 IRSS on NIPRNET (GCSS) 7/2005
1256 IRSS AFROCC, JROC Integration 3/2006
1257 SMART data feed to DAMIR 12/2006
1258 SMART/CCaR/IDECS linked 12/2007
1259 SMART evolved to Acq Portal 12/2008
1260 PRIDE functionality to the Portal 12/2008
1261 Sourcing 12/2007
1262 Key Milestones: 12/2007
1263 CARS (J001) replaced by FPDS-NG 10/2005
1264 AFWAY upgrade to AFeBuy 8/2006
1265 ACPS replaced by SPS V 4.2.3 3/2007
1266 ConWrite replaced by SPS V 4.2.3 12/2007
1267 T&E 8/2005
1268 Key Milestones: 8/2005
1269 AFMC selection of preferred modules 8/2005
1270
1271 Army 10/2018
1272 Key Systems 10/2018
1273 ACBIS 1/2005
1274 Key Milestones: 1/2005
1275 Increment: Block One 10/2003
1276 Milestone A 8/2002
1277 IOC 4/2003
1278 FOC 10/2003
1279 Increment: Block Two 10/2004
1280 IOC 5/2004
1281 FOC 10/2004
1282 Increment: Block Three 1/2005
1283 IOC 1/2005
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ID Task Name Finish
1284 AIM 9/2018
1285 Key Milestones: 9/2018
1286 Increment: AIM 7.0 9/2005
1287 Requirements 3/2005
1288 Design 5/2005
1289 Development 7/2005
1290 Testing 8/2005
1291 Fielding 9/2005
1292 Increment: AIM 8.0 3/2006
1293 Requirements 9/2005
1294 Fielding 3/2006
1295 Increment: AIM 9.0 9/2006
1296 Requirements 3/2006
1297 Fielding 9/2006
1298 Increment: AIM 10.0 9/2008
1299 Fielding 9/2008
1300 Increment: Firedog Evolution 9/2018
1301 Acq Domain Support (Firedog) 9/2018
1302 DLS 9/2010
1303 Key Milestones: 9/2010
1304 Increment 1 - Digital Training Facilities 3/1999
1305 Milestone A 4/1998
1306 Milestone B 4/1998
1307 Milestone C 3/1999
1308 Increment 2 - Subsume Increment 1 with Updated Digital

Training Facilities and DLS Enterprise Management
9/2005

1309 Milestone A 3/1999
1310 Milestone B 3/1999
1311 IOC 12/1999
1312 Milestone C 12/2000
1313 FOC 9/2005
1314 Increment 3 - Army Learning Management System 12/2007
1315 Milestone A 12/2000
1316 Milestone B 12/2000
1317 Milestone C 9/2004
1318 IOC 12/2004
1319 FOC 12/2007
1320 Increment 4 - Deployed Digital Training Campus 9/2010
1321 Milestone A 9/2004
1322 Milestone B 9/2004
1323 Milestone C 12/2007
1324 IOC 6/2007
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ID Task Name Finish
1325 Requirements Analysis 6/2005
1326 Contract Award 4/2006
1327 SDD 7/2006
1328 DT&E 1/2007
1329 OT&E 7/2007
1330 FRP 12/2007
1331 Fielding 1/2008
1332 FOC 9/2010
1333 Legacy systems migrating to DLS 12/2007
1334 AIMS-PC 12/2007
1335 TREDS-R 12/2007
1336 eMILPO 8/2003
1337 Key Milestones: 8/2003
1338 FOC 8/2003
1339 FBS 10/2018
1340 Key Milestones: 10/2018
1341 Increment: Increment 1 1/2014
1342 Develop BCA and POM Requirements 4/2004
1343 Establish Army FBS Governance Organization and Processes 6/2005

1344 Milestone A 12/2005
1345 Army FBS enable 3 key Communities of Interest 8/2006
1346 Technology Prototyping and Component Integration Readiness

and Benefits Assessments
12/2006

1347 Milestone B 4/2007
1348 Develop Reference Architecture 4/2007
1349 Evaluation of Candidate Applications 10/2007
1350 Milestone C 6/2008
1351 IOC 1/2009
1352 FOC 1/2014
1353 Increment: Increment 2 1/2010
1354 Milestone B 6/2008
1355 Milestone C 6/2009
1356 IOC 1/2010
1357 Increment:  Increment 3 1/2011
1358 Milestone B 6/2009
1359 Milestone C 6/2010
1360 IOC 1/2011
1361 Increment: Increment 4 1/2012
1362 Milestone B 6/2010
1363 Milestone C 6/2011
1364 IOC 1/2012
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ID Task Name Finish
1365 Increment: Implement 5 10/2018
1366 Milestone B 6/2011
1367 Milestone C 6/2012
1368 IOC 1/2013
1369 Produce and Deploy 13 FBS enabled Remaining COIs 9/2013
1370 Evolve and sustain 16 COIs 10/2018
1371 Legacy systems migrating to FBS 6/2013
1372 ACBIS 6/2012
1373 ACE TBD
1374 AIM 6/2011
1375 STEM 6/2013
1376 VIS 6/2011
1377 VISION 6/2012
1378 FCS-ACE 10/2005
1379 Key Milestones: 10/2005
1380 Contract Award (Initial Production) 5/2003
1381 Milestone B 5/2003
1382 Blockpoint 1-17:  Capabilities deployed with FCS ACE to support

FCS program.  (Inc. 1 commenced 05/2003)
2/2005

1383 Blockpoint 18:  Capabilities deployed for FCS IPR2 3/2005
1384 Blockpoint 19 4/2005
1385 Blockpoint 20 6/2005
1386 Blockpoint 21:  Capabilities deployed for FCS SoSFR 8/2005
1387 Blockpoint 22 10/2005
1388 GCSS-A 4/2010
1389 Key Milestones: 3/2010
1390 Increment 1--Implement ORD Block 1 functionality and interface

hub to external systems.
3/2010

1391 MS 0/I/II (MAISRC) decision 5/1997
1392 ACAT 1D designation 5/2002
1393 Complete AoA 3/2003
1394 Milestone B 12/2005
1395 Milestone C 8/2007
1396 IOC 9/2007
1397 FOC 3/2010
1398 Legacy Systems migrating to GCSS-A 4/2010
1399 PBUSE 4/2010
1400 SAAS-MOD 4/2010
1401 SAMS-1 Rehost 4/2010
1402 SARSS 1(I) 4/2010
1403 SARSS-2AC/2B 4/2010
1404 SARSS-2AD 4/2010
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ID Task Name Finish
1405 SPBS-R 4/2010
1406 ULLS-A 4/2010
1407 ULLS-G 4/2010
1408 ULLS-S4 4/2010
1409 GFEBS 6/2010
1410 Key Milestones: 4/2010
1411 Complete AoA 10/2004
1412 Milestone A 6/2005
1413 Milestone B 1/2007
1414 IOC 11/2007
1415 Milestone C 6/2008
1416 Milestone B2 10/2008
1417 Milestone C2 2/2009
1418 FOC 4/2010
1419 Legacy Systems migrating to GFEBS 6/2010
1420 AORS 6/2010
1421 ARCS 6/2010
1422 ASK-FM 6/2010
1423 ATLAS 6/2010
1424 AVPRAT 6/2010
1425 CAMS-ME 6/2010
1426 CAPS 6/2010
1427 CRP 6/2010
1428 DARS 6/2010
1429 DbCAS/ WebCAS 6/2010
1430 DJAS 6/2010
1431 Fadtool 6/2010
1432 FMIS MEDCOM 6/2010
1433 GTS 6/2010
1434 IPAC Wizard 6/2010
1435 ISB 6/2010
1436 MS Access data conversion database 6/2010
1437 ODS 6/2010
1438 OLRV 6/2010
1439 On-Base 6/2010
1440 ONE-PAY 6/2010
1441 PARSS 6/2010
1442 RSBUX 6/2010
1443 SCRT 6/2010
1444 SLAD 6/2010
1445 SOMARDS 6/2010
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ID Task Name Finish
1446 STANFINS 6/2010
1447 VPIS 6/2010
1448 LMP 7/2007
1449 Key Milestones: 7/2007
1450 Complete Financial Management Review 5/2006
1451 2d Deployment Go Live 7/2006
1452 3d Deployment Go Live 7/2007
1453 Legacy Systems migrating to LMP 7/2007
1454 CCSS 7/2007
1455 SDS 7/2007
1456 RCAS 10/2004
1457 Key Milestones: 10/2004
1458 Increment: RCAS Solution 10/2004
1459 Complete AoA 9/1995
1460 Milestone A 9/1996
1461 Milestone B 1/1998
1462 Milestone C 5/2000
1463 IOC 7/2001
1464 Milestone E 3/2002
1465 Milestone F 3/2003
1466 FOC 10/2004
1467 Milestone G 10/2004
1468 STEM 6/2008
1469 Key Milestones: 2/2006
1470 Increment: v1.0 2/2005
1471 First STEM release 2/2005
1472 Final Policy Implemented 6/2004
1473 Increment: Enhancements/Upgrades 8/2005
1474 Financials 8/2005
1475 Tasker management 8/2005
1476 Increment: v2.0 2/2006
1477 version 2.0 2/2006
1478 Legacy Systems migrating to STEM 6/2008
1479 ASTMIS 6/2008
1480 TC-AIMS II 10/2011
1481 Key Milestones: 10/2011
1482 Increment: Block 1 5/2004
1483 Complete AoA 1/1996
1484 Milestone B 10/2000
1485 Milestone C 11/2002
1486 IOC 2/2003
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ID Task Name Finish
1487 FOC 5/2004
1488 Increment: Block 2 12/2005
1489 Complete AoA 12/2003
1490 Milestone B 3/2002
1491 Milestone C 5/2004
1492 IOC 8/2004
1493 FOC 12/2005
1494 Increment: Block 3 3/2008
1495 Milestone B 5/2004
1496 Milestone C 12/2005
1497 IOC 3/2006
1498 FOC 3/2008
1499 Increment: Block 4 3/2010
1500 Milestone B 12/2005
1501 Milestone C 3/2008
1502 IOC 6/2008
1503 FOC 3/2010
1504 Increment: Block 5 9/2010
1505 Milestone B 3/2008
1506 Milestone C 3/2010
1507 IOC 6/2010
1508 FOC 9/2010
1509 Legacy Systems migrating to TC-AIMS II 10/2011
1510 CMOS 10/2011
1511 TC-ACCIS 10/2003
1512 TC-AIMS 10/2009
1513 TIS-TO 11/2006
1514 VIS 10/2005
1515 Key Milestones: 10/2005
1516 Increment: Phase 1  Limited Deployment 5/2005
1517 Limited Deployment Decision Review 5/2005
1518 Increment: Phase 1.1 8/2005
1519 System Testing 8/2005
1520 Increment: Phase 2 Full Deployment 10/2005
1521 FDDR 10/2005
1522 VISION 9/2008
1523 Key Milestones: 9/2008
1524 Milestone A 9/2004
1525 Milestone C 9/2008
1526
1527 DFAS 9/2008
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